

Milton Reappraisal Project
Monthly Report
October 2020

The contract was signed September 17th, 2020, which marked the beginning of the reappraisal.

- A. Postcards were printed and mailed to all Milton owners providing information about the reappraisal project.
- B. Reports were developed and put onto the Assessor web area providing general information about the reappraisal.
- C. Processes for access to review data was created and put on the Assessor Web area.
- D. Process for receiving and replying to phone messages was put in place.
- E. Data files were converted and created as reappraisal data files and put into reappraisal mode.
- F. Tablet activities process was established and tested.
- G. Inspection Notification cards were developed along with the process for mailing.
- H. Doorhanger inspection cards were developed, and are being finalized.
- I. OPDV system was set up and tested.
- J. Initial drive around viewing of sales to determine area market influence areas.
- K. Initial Neighborhood code delineations were put in place.
- L. Inspection areas were identified to begin inspections.
- M. Inspection notification post cards mailed to selected area.
- N. Inspections began October 8, 2020.

Roads Completed

Roads	Count
ALLEN DR	38
ANDREA LN	12
CLAPPER RD	3
GONYEAU RD	4
HIDDEN MEADOW	1
LAUREN DR	7
LEDGE DR	30
PARTRIDGE LN	4
PETTY BROOK RD	12
PUNCH BOWL LN	2
Grand Total	113