

Milton Reappraisal Project
 Monthly Report
 June 2021

Total for June - 530.

Very productive month. Up to 10 staff worked on the project in June.

Roads Completed

Count of Road	
Road	Total
ABBAY LN	9
BAKER LN	15
BEDARD LN	3
BERNIER RD	3
BLONDIN DR	2
BRANDY LN	4
BROOKSIDE DR	2
CALDO LN	3
CHERRY ST	9
CLAY RIDGE RD	4
CODY RD	5
CROSS RD	3
DEVINO RD	13
DUSTIN DR	4
ERLING DR	7
FITZGERALD PL	1
FOREST RD	4
FOX RUN LN	9
GARDEN PL	2
GODIVA LN	3
HAILEY DR	2
HARDSCRABBLE RD	38
HIDDEN MEADOW	14
HILLSIDE PL	2
HOPE CT	1
HORSESHOE CIR	8
HUGHES CT	2
HUNTING RIDGE LN	3
LECLAIRE DR	5
MAIN ST	21
MARTELL RD	4
MCGRATH LN	1
MILE RD	7
MOSS END DR	7

NORTH GARDENS LN	10
NORTH RD	46
NOTTING HILL	1
QUARRY LN	1
RAILROAD ST	71
REYNOLDS RD	13
RIVER ST	46
SCHOOL ST	12
SHOTWELL RD	3
STEEPLECHASE LN	10
SUNRIDGE BLVD NORTH	1
SUNRIDGE BLVD SOUTH	2
SUNSET AVE	5
TIMBER LN	1
VILLAGE DR	15
WESTFORD RD	71
WOODSIDE DR	1
YORK CIR	1
(blank)	
Grand Total	530